



Sinimuna UX Design

Screen and Panel Tracker
for Innovative Home Systems

Ames Project

October, 2004

TPS-6000 Panels (40 pages)

Pages	Theater	Kitchen
Main	Done	No *
Alert – Caller ID	Done	Done
Alert – Computer Connection	Done	Done
Aqua	Done	Done
Aqua – Fountains	Done	Done
Aqua – Pool & Spa	Done	Done
Climate	Done	Done
Extra – CPR	Done	Done
Extra – Firebase Ames	Done	Done
Extra – Fun Food Facts	Done	Done
Extra – Mixed Drinks	Done	Done
Extra – Predators – Croc	Done	Done
Extra – Predators – Nessie	Done	Done
Extra – Predators – Shark	Done	Done
Extra – Predators – Squid	Done	Done
Extra – Southern Cuisine	Done	Done
Home	Done	Done
Lights	Done	Done
Media/Theater – Sources	Done	Done
Media/Theater – Sources – Arrakis – Artist	Done	Done
Media/Theater – Sources – Arrakis – Artist	Done	Done
Media/Theater – Sources – Arrakis – Genre	Done	Done
Media/Theater – Sources – DVD	Done	Done
Media/Theater – Sources – DVD Server	Done	Done
Media/Theater – Sources – Satellite	Done	Done
Media/Theater – Sources – TiVo	Done	Done
Media/Theater – Sources – Tuner	Done	Done
Media/Theater – Sources – VCR	Done	Done
Media/Theater – Zones	N/A	Done - but need joins
Security – Camera Control Sub	Done	Done
Security – Camera Selection Sub 1	Done	Done
Security – Camera Selection Sub 2	Done	Done
Security – Camera Selection Sub 3	Done	Done
Security – Camera Selection Sub 4	Done	Done
Security – Cameras	Done	Done
Security – Keypad	Done	Done
Setup – Panel	Done	Done
Setup – Room	Done	N/A
Video – Full Screen	Done	Done
Web	No	No

TPS-5000 Panels (40 pages)

Pages	Dave	Cindy
Main	Done	No *
Alert – Caller ID	Done	Done
Alert – Computer Connection	Done	Done
Aqua	Done	Done
Aqua – Fountains	Done	Done
Aqua – Pool & Spa	Done	Done
Climate	Done	Done
Extra – CPR	Done	Done
Extra – Firebase Ames	Done	Done
Extra – Fun Food Facts	Done	Done
Extra – Mixed Drinks	Done	Done
Extra – Predators – Croc	Done	Done
Extra – Predators – Nessie	Done	Done
Extra – Predators – Shark	Done	Done
Extra – Predators – Squid	Done	Done
Extra – Southern Cuisine	Done	Done
Home	Done	Done
Lights	Done	Done
Media/Theater – Sources	Done	Done
Media/Theater – Sources – Arrakis – Artist	Done	Done
Media/Theater – Sources – Arrakis – Artist	Done	Done
Media/Theater – Sources – Arrakis – Genre	Done	Done
Media/Theater – Sources – DVD	Done	Done
Media/Theater – Sources – DVD Server	Done	Done
Media/Theater – Sources – Satellite	Done	Done
Media/Theater – Sources – TiVo	Done	Done
Media/Theater – Sources – Tuner	Done	Done
Media/Theater – Sources – VCR	Done	Done
Media/Theater – Zones	N/A	Done
Security – Camera Control Sub	Done	Done
Security – Camera Selection Sub 1	Done	Done
Security – Camera Selection Sub 2	Done	Done
Security – Camera Selection Sub 3	Done	Done
Security – Camera Selection Sub 4	Done	Done
Security – Cameras	Done	Done
Security – Keypad	Done	Done
Setup – Panel	Done	Done
Setup – Room	Done	N/A
Video – Full Screen	Done	Done
Web	No	No

* Note: Still need to determine appropriate background image.

TPS-2000 Panels (50 pages)

Pages

Status

Alert – Caller ID	Applicable?
Aqua – Page 1 – Pool *	Done
Aqua – Page 2 – Spa *	Done
Aqua – Page 3 – Fountains *	Done
Aqua – Page 3 – Fountains – Cameras	Done - but need joins
Audio – Arrakis – Page 1 – Player *	Done
Audio – Arrakis – Page 2 – Tracks *	Done
Audio – Arrakis – Page 3 – Browser *	Done
Audio – Arrakis – Page 3 – Browser – Artist	Done
Audio – Arrakis – Page 3 – Browser – Genre	Done
Audio – Arrakis – Page 3 – Browser – Title	Done
Audio – Room Selection *	Done - but need joins
Audio – Room Selection – Main – Page 1	Done - but need joins
Audio – Room Selection – Main – Page 2	Done - but need joins
Audio – Room Selection – Lower – Page 1	Done - but need joins
Audio – Room Selection – Lower – Page 2	Done - but need joins
Audio – Room Selection – Exterior Other	Done - but need joins
Audio – Room Setup – Page 1 *	Done
Audio – Room Setup – Page 2 *	Done
Audio – Satellite – Page 1 – Presets *	Done
Audio – Satellite – Page 2 – Keypad *	Done
Audio – Source Selection *	Done
Audio – Tuner – Page 1 – Presets *	Done
Audio – Tuner – Page 2 – Keypad *	Done
Audio – XM Radio – Page 1 – Presets *	Done
Audio – XM Radio – Page 2 – Keypad *	Done
Climate – Page 1 – Thermostat – Controls *	Done
Climate – Page 2 – Zones – Status *	No - need help
Intercom – Listen	Done
Lights – Page 1 – House Modes *	Done
Lights – Page 2 – Room Selection *	Done
Lights – Room Selection – Main – Page 1	Done - but need joins
Lights – Room Selection – Main – Page 2	Done - but need joins
Lights – Room Selection – Lower – Page 1	Done - but need joins
Lights – Room Selection – Lower – Page 2	Done - but need joins
Lights – Room Selection – Exterior Other	Done - but need joins
Main Menu *	Done
Video – Full Screen – Multiplex	Done
Security – Page 1 – Keypad *	Done
Security – Page 2 – Zones *	Done
Security – Page 3 – Cameras *	Done
Security – Page 3 – Cameras – Areas	Done - but need joins
Security – Page 3 – Cameras – Multi-views	Done - but need joins
Setup – Panel *	Applicable?
Setup – Room *	Applicable?
Video – Full Screen *	Done

- 📄 Video Full Screen – Multiplex
- 📄 Video Full Screen – Video Source
- 📄 Video Full Screen – Zoom Control

Done
Done
Done

* *Contains the following sub-pages:*

- 📄 Audio – Muted
- 📄 Audio – Volume Gauge

TPS-1700 Panels (0 pages)

Pages

Status

Awaiting completion of TPS-2000, so can port directly over with minor adjustments.
